
Barnes Construction News 
Welcome from the Site team 
Welcome to Barnes Constructions December newsletter from the Christ’s College Boat House scheme. These 

regular publications are aimed at keeping you updated with progress on site. 

Barnes Construction have been appointed main contractor to remodel the existing boat house with demolition of 

old boat store and erection of a new two storey extension The building is a single two storey unit with pitched tile 

roof elements, internally the layout is divided into two areas;  ground floor is predominantly laid out for boat 

storage with the First floor constructed to facilitate new gymnasium, offices, breakout space and new changing 

facilities. Externally a new metal walk way will provide a platform to the east and south elevations and a great 

view over the river Cam. The new boat house is targeted to open in the Autumn of 2017. 

The new scheme will provide modern, fit for purpose facilities delivering against current day standards. As part of 

this, the project has been designed to be highly energy efficient using the latest in integrated sustainable energy 

systems, helping to cut down on carbon omissions and saving on energy usage.  

Upcoming Works 
With the completion of the piled foundations, both internally and externally, the current works on foundations are 

concentrated in the new build area with the concrete floor and supporting heavy steel reinforcement proceeding 

in sections.  This method is employed to safely install robust foundations for the new, whilst ensuring the existing 

support to the old walls is not lost in the process, whilst also reinforcing this support by underpinning and thus 

avoid possible collapse and the safety of all working in the area. 

To ensure continuity of works and progress on site whilst the foundations and slab are being constructed, our 

procedure has been tailored to bring forward works on the existing building area.  To this end, the demolition of 

the old low level roof and female facilities has been brought forward to allow the new steel frame supporting 

structure, walls and roof to be commenced early and run parallel with the aforementioned new build area 

foundations.  The steel frame design is nearing completion and the supporting masonry walls are about to 

commence with the materials on-site ready for this element. 

Plumbing, Heating and Ventilation designs are currently being finalised to dovetail into the construction process 

when required and thus avoid any delay. 

The works receive regular visits form the architects and engineers and additionally Local Authority building control 

as required at specified times. 

Who are we? 

Barnes Construction operates 

throughout the country and this 

project is being managed and 

delivered out of the Ipswich Head 

Office. 

To find out more information about 

Barnes Construction, please visit our 

website: 

www.barnesconstruction.co.uk 

How to contact us 

Our nominated contact is  

Lindsey Aves 

Tel: 07584517012 

Lindsey can be contacted during 

normal working hours. 

Write to us 

Alternatively, you can write to us at 

our office: 

Barnes Construction 

6 Bermuda Road 

Ransomes Europark 

Ipswich 

Suffolk IP3 9RU 
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Christ’s College Boathouse, Cambridge  

Car Parking 

All staff and operatives will be 

parking in local carparks due to 

minimal compound area. 

Working Hours 

Our normal working hours are: 

07:00 to 17:30 Monday to Friday 

08:00 to 13:00 Saturdays 

Sundays & Bank Holidays are non-

working 



Considerate Constructors Scheme 
The site has been registered with the 

Cambridge Considerate Constructors Scheme, 

which is an independently audited assessment 

of a projects consideration for the local 

community, its operatives and the environment. 

As part of our commitment, we will do what we can to minimise 

disruption from the project. If you have any concerns, please do not 

hesitate in contacting us. Simply post your comments through the 

post box fitted to the main entrance hoarding or we can arrange a 

visit for you in our site offices. 

What you might see and hear 
With the building structure being predominantly steel frame, once 

the foundations have been poured the overall stature of the 

buildings will be realised very quickly. A crane will be present on 

site in the coming weeks during frame erection. Traditional tiled 

roofs will then follow on and with the bricklayers closing up the 

elevations the building will soon start to take shape.  

Deliveries and site traffic 
We will ensure that all deliveries to site are properly planned and 

coordinated to minimise disruption. Procurement schedules and 

delivery programmes will be prepared to ensure, as far as possible, 

that materials are delivered in a just-in-time manner.   
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David Faichney 
Senior Contracts Manager 

 

Office based. 

Overall project management. 

 
Mark Hart 
Construction Director 

 

Office based. 

Overall successful project delivery.   

 
Lindsey Aves 
Site Manager 

 

Site based. 

Manages site activities and safety. 

 
Matthew Ramplin 
Project Manager 

 

Site/Office based. 

Overall responsibility of construction 

team on site. 

Thank you for taking the time to 
read this newsletter   

Regards 

Lindsey 

 

December 2016 

 
Tony Garnham 
Surveying Manager 

 

Office based. 

Responsible for managing cost. 


